CALIFORNTA REGILONAL WATER QUALITY CONTROL BOARD
SAN FRARNCISCO BAY RECION

ORDER NO. 81-66

AMENDING ORDER NO. 80-27, AN ORDER
REQUIRING CHEVRON CHEMICAL COMPANY,
RICHMOND , CONTRA COSTA COUNTY TO CEASE

AND DESIST FROM DISCHARGING AND FURTHER
THREATENING TO DISCHARGE WASTE IN VIOLATION
OF REQUIREMENTS OF ORDER NO. 78-19 (NPDES
PERMIT WO. CAO005061)

The California Regional Water Quality Control Board, San Francisco Bay
Region (hereinafter called the Board) finds that:

1.

On March 21, 1978, the Board adopted Order No. 78-19
prescribing waste discharge requirements (an NPDES permit) for
Chevron Chemical Company (hereinafter called the discharger).

On May 20, 1980 the Board adopted Order Wo. 80-27 requiring

the discharger to cease and desist from discharging and further
threatening to discharge wastewater in violation of
prohibicions setf forth in COrder No. 78-19 and prescribed time
schedules for the fmplementation of interim and permanent
improvements to the wastewater system.

Order Wo. 80-27, in part, states:

B. Permanent Tnprovements

1. The discharger shall submit to the Board by
May 27, 1980 a scope of work and time schedule for
conducting studies to determine permanent
improvements Lo wastewater system.

2. The discharger shall submit to the Board the
results of the studies referred to in B.1 above by
October 15, 1980,

3. The discharger shall submit to the Board by
April 1, 198l a plan and implementation schedule
for permanent improvements to the wastewater
systenm.

4h. The discharger shall file a report by October 1,
1981 documenting completion of permanent
improvement identified hy the plan referred to in
3.3 so as to eliminate threatened viclation of
Basin Plan Prohibitions."
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. ‘The discharger submitted a plan and implementation schedule
by April 1, 1981 but did not start comnstruction and therefore
failed to complete permanent facilities by October 1, 1981 as
required in Finding 3.

5. Due to the necessity of also complying with new Federal
regulations, developement and review of the proposed
improvements required more time than had been initially
expected. These circumstances have been beyond the
discharger's control. The discharger has submitted a revised
time schedule which calls for completion of the necessary
facilities by October 1, 1982.

6. At their July 15, 198! meeting the Board was advised that the
discharger would not comply with the October 1, 1981 date and
the Board stated their intent to consider modification of the
time schedule.

7. On Tuesday, May 20, 1980 at a meeting starting at 9:30 a.m. at
the Assembly Room of the State O0ffice Building, 1111 Jackson
Street, Oakland, after due notice to the discharger and all
the other affected persons, the Board conducted a public
hearing at which the discharger appeared and evidence was
received concerning the discharge.

8, This action is an order to enforce the NPDES permit
requirements previously adopted by the Board. This action 1is
therefore categorically exempt from the provisions of the
California Environmental Quality Act (CEQA) pursuant to
Section 15121 of the Resources Agency Guidelines.

IT IS HEREBY ORDERED that Item B of Order No. 80-27 shall be revised
to read:

"B. Permanent Improvements

1. The discharger shall submit to the Board by April 1,
1982 plans and specifications for installation of the
facilities necessary to comply with discharge
requirements.

2. The discharger shall complete necessary facilities by
October 1, 1982 and shall submit a report by November 1
1982 documenting completion of the necessary facilities
as identified by the plans referred to in B.1, above, so
as to eliminate threatened violation of Basin Plan
Prohibitions.
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T, Fred H. Dierker, Executive Officer, do hereby certify the foregoing
is a full, true, and correct copy of an Order adopted by the
California Regional Water Quality Control Board, San Francisco Bay

Region, on December 16, 1981.

FRED . DIERKER
Executive Officer



